

Software Engineering LAB 2

Agile Backlog Creation & Sprint Simulation in Jira

Problem Statement #32: Personal Subscription & Recurring Expense Auditor

AMULYA P
PES1UG24AM458

1. EPICS

The project was organized into the following Epics:

- Subscription Transaction Analysis
- Subscription Monitoring
- Subscription Management & Auditing

Work item details

Q Search table

Work item key	Work type	Work item priority	Issue summary
SCRUM-10	Story	High	Calculate monthly subscription expenditure
SCRUM-11	Story	High	Receive subscription renewal alerts
SCRUM-12	Story	Medium	View cancellation guide
SCRUM-13	Story	Medium	Review subscription expenses
SCRUM-14	Story	High	Validate transaction data
SCRUM-15	Story	High	Record subscription renewal dates
SCRUM-4	Subtask		Subtask 2.1
SCRUM-5	Epic	Medium	Subscription Transaction Analysis
Showing rows 1-12 of 12			
SCRUM-6	Epic	Medium	Subscription Monitoring
SCRUM-7	Epic	Medium	Subscription Management & Auditing
SCRUM-8	Story	High	Import transaction data
SCRUM-9	Story	High	Analyze recurring billing patterns

Epic

☒ No epic

>

Subscription Transaction Analysis

...

>

Subscription Monitoring

...

>

Subscription Management & Auditing

...

+ Create epic

☐	Work	Priority	Story point estimate	Status	
☐	SCRUM-15 Record subscription renewal dates	High	2	Done	...
☐	SCRUM-14 Validate transaction data	High	2	Done	...
☐	SCRUM-13 Review subscription expenses	Medium	5	Done	...
☐	SCRUM-12 View cancellation guide	Medium	2	Done	...
☐	SCRUM-11 Receive subscription renewal alerts	High	3	Done	...
☐	SCRUM-10 Calculate monthly subscription expenditure	High	3	Done	...
☐	SCRUM-9 Analyze recurring billing patterns	High	5	Done	...
☐	SCRUM-8 Import transaction data	High	3	Done	...
☐	SCRUM-7 Subscription Management & Auditing	Medium	None	To Do	...
☐	SCRUM-6 Subscription Monitoring	Medium	None	To Do	...
☐	SCRUM-5 Subscription Transaction Analysis	Medium	None	To Do	...

2. SPRINT 1

Sprint 1 was planned as a one-week sprint focusing on the core transaction analysis features. It included transaction data import, recurring billing analysis, monthly subscription expenditure calculation, and transaction data validation.



The sprint contained 4 User Stories with a total of 13 Story Points. All planned User Stories were completed.

The screenshot shows the Jira interface for the 'Software Engineering Lab' space. The 'Board' tab is active, displaying a Kanban-style view of the sprint. The 'Done' column contains four completed user stories, each with a 'Parent' link to 'Subscription Transaction Analysis'. The stories are: 'Import transaction data' (SCRUM-8, 3 points), 'Analyze recurring billing patterns' (SCRUM-9, 5 points), 'Validate transaction data' (SCRUM-14, 2 points), and 'Calculate monthly subscription' (SCRUM-15, 2 points). The 'To Do' and 'In Progress' columns are currently empty.

3. SPRINT 2


Sprint 2 was planned as a one-week sprint focusing on subscription monitoring and management features. It included subscription renewal alerts, renewal date recording, cancellation guidance, and subscription expense review.

The sprint contained 4 User Stories with a total of 12 Story Points. All planned User Stories were completed.



4. BURNDOWN CHART

Sprint 1



The Sprint 1 Burndown Chart was generated using Story Points as the estimation field. It represents the remaining work and the ideal burn rate throughout the sprint.

Sprint 2

The Sprint 2 Burndown Chart was generated using Story Points as the estimation field. It represents the remaining work and the ideal burn rate throughout the sprint.

Sprint burndown chart

> [How to read this report](#)



Sprint

Sprint 2


Estimation field

Story points




Date - September 2nd, 2026 - September 9th, 2026


Sprint goal - Complete subscription monitoring, cancellation guidance, and subscription expense review features.



Work items by status



Work items by type



Work items by assignee

